
FED. AID PROJ. NO. _____________________0913(175) TOWN HARTFORD/WINDSORPROJ. 0063-0702CN

PAVEMENT PRESERVATION OF INTERSTATE 91

OPERATION               QUANT.

DCD 1/28/2015       X                                                                    

DATE OF ADV. 2/25/2015           X                                                                

DAY OF AWARD 5/22/2015                       X                                                    

START OF CONSTRUCTION 6/15/2015                          X                                                 

PERMIT RESTRICTIONS NO 

UTILITY WORK NO

MOBILIZATION 1 X

CONSTRUCTION STAKING 1 X

MICRO & FINE MILLING OF HMA 12 X X X X X X X X X X X X

DRAINAGE TOPS (SELECTED) 3 X X X

PARTIAL/FULL-DEPTH/SURFACE PATCHING 3 X X X

BRIDGE JOINTS 12 X X X X X X X X X X X X

ULTRA-THIN BONDED HMA/RUBBERIZED SEAL 19 X X X X X X X X X X X X X X X X X X X

RUMBLE STRIP/PAVEMENT MARKING GROOVE 4 X X X X

TRAFFIC SIGNS, MARKINGS, LOOP 4 X X X X

CLEAN UP 1 X
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CALENDAR DAYS ALLOWED = 168 DAYS

CALCULATED BY 

APPROVED BY

12/23/2014 12:49

  STATE OF CONNECTICUT

DEPARTMENT OF TRANSPORTATION

              CHART FOR DETERMINING NUMBER OF CONTRACT DAYS

FOR INFORMATION ONLY


